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1. Information

State and Department: Louisiana Department of Environmental Quality
Title of Project: Development of EPA/State Interfaces EA-986727-01-0
Grant Contact Person: Thomas C. Bickham, ITI

Undersecretary

P.O. Box 82231

Baton Rouge, LA 70884-2231
(225)765-0647 Voice
(225)765-2732 Fax
thomas_b@ldeq.org

Funds Received by State (Date and amount): 3-01-02 for $200,000
EPA Regional Project Officer: Linda Thompson, Region 6

Author of report: Thomas H. Patterson
Deputy Undersecretary

II. Status of Project Milestones

LDEQ has not met the project milestones for this project for the reasons stated in this section.
LDEQ issued the first Request for Proposal (RFP) for the development of the AIRS Interface. The
only response to the RFP far exceeded the funds available for this project and was rejected. LDEQ
delayed reissuing the RFP until the statewide Consulting Service Support Agreement was signed.
This is an initiative of the Office of Information Services the State Chief Information Officer. This
was heard before the Louisiana Procurement Support Team on 21 November 02 and approved. The
second RFP can now proceed. Contacts have been made between LDEQ and the Office of the State
Chief Information Officer to work out the details of getting the contractor in place. The Scope of
Services for the project has been rewritten. The interface proposal will include only AIRS. The
RCRA/RCRIS database will not be included in this project because the amount of the grant is
sufficient to cover only the design of the AIRS interface. Because of the delays caused by the RFP
process, LDEQ will seek an extension of the grant to construct the AIRS interface.
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Because the Anticipated Completion Date for all of the milestones will be based on the initiation
date of the contract, the anticipated completion dates are left open until the RFP is advertised and
a more formal schedule can be provided to EPA using the same project milestones.

II1. Status of Project Completion.
Anticipated project completion date: Please see Item II. Status of Project Milestones
IV. Results:

Each month the contractor will be responsible for submitting a status report to LDEQ for gauging
progress on major milestones. LDEQ will submit quarterly reports to EPA once the contractor is on
board and the project timeline is resumed.

V. Other

Reports should be sent to your EPA Regional Project Officer, and to Bob Tolpa at the email or
address below.

Robert D. Tolpa (2222A)

US EPA - Ariel Rios North Rm 6149A
1200 Pennsylvania Avenue NW
Washington, DC 20460
tolpa.robert@epa.gov

Tel: (202) 564-2337

Fax: (202) 564-0034






